
E A R T H H 

A t q c a INTERNATIONAL LTD. COMPANY 

9/20/00 

Tom Cook 
USEPA REGION V 
77 West Jackson Blvd. 
Cliicago, IL 60604 

Subject; Jefferson Processing Ceiling Notice 

Mr. Cook; 

Tliis letter is formal notification under USEPA ERRS Contract #68-55-98-02 tliat EARTH TECH. as 
contractor for tlte USEPA Region V at the Jefferson Processing Site (D.O. #0042), anticipates costs will 
exceed eighty-five percent (85%) of tlte deliver}' order ceiling witliin tlie ne.vt tltirty (30) days. As of Uie 
close of business 8/30/00. our total obligated cost for tlte project, including awaits, is , and our 
average cost per workday, including awaits, is appro.xiinately , Tlie projected average daily cost 
for future opei^tions is projected to be approximalely  

The current ceiling amount is  and eighty-five percent of tltat amount is . which we 
should exceed witltin tlie ne.vt tliirty- (30) days. 

..harlie Keegan 
Project Manager, Jefferson Processing Site 

cc; Forrest Peters, FCA 

EPA Region 5 Records Ctr. 
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